

RESOLUTION NO. 2024-221

RESOLUTION OF THE TOWNSHIP OF LITTLE EGG HARBOR, COUNTY OF OCEAN, STATE OF NEW JERSEY, AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1 (FINAL) FOR RECREATION AND SITE IMPROVEMENTS AT THE RECREATION COMPLEX TO SHORE TOP CONSTRUCTION CORP.

WHEREAS, a contract was previously awarded to Shore Top Construction Corp. for Recreation and Site Improvements at the Recreation Complex; and

WHEREAS, the original contract for said improvements was in the amount of \$990,206.00; and

WHEREAS, the governing body wishes to authorize Change Order No. 1 (Final), which will result in a decrease in the contract price of \$10,646.80, based on as-built quantities for the project as shown on Schedule A attached hereto and made a part hereof, which is a 1.08% decrease for a new total of \$979,559.20; and

WHEREAS, this change order has been recommended by the Township Engineer; and

WHEREAS, it is the desire of the governing body to authorize the execution of this change order.

NOW, THEREFORE, BE IT RESOLVED, by the governing body of the Township of Little Egg Harbor, County of Ocean, State of New Jersey as follows:

1. That the governing body does hereby authorize the execution of Change Order No. 1 (Final), which will result in a decrease in the contract price of \$10,646.80, based on as-built quantities for the project as shown on Schedule A attached hereto and made a part hereof, which is a 1.08% decrease for a new total of \$979,559.20.

r|m|sh|c

Rothstein, Mandell, Strohm,
Halm & Cipriani, P.A.
ATTORNEYS AT LAW

98 East Water Street
Toms River, NJ 08753

o: 732.363.0777
f: 732.905.6555

2. That the Mayor is hereby authorized to execute and the Township Clerk to attest to, respectively, an addendum to the contract with Shore Top Construction Corp., in accordance with the provisions of this resolution.

3. That a certified copy of this resolution, together with a copy of Change Order No. 1 (Final), be forwarded to the Chief Financial Officer, Township Engineer and Shore Top Construction Corp.

CERTIFICATION

I, **KELLY LETTERA, CMC, RMC**, Municipal Clerk of the Township of Little Egg Harbor do hereby certify that the foregoing resolution was duly adopted by the Township of Little Egg Harbor Township Committee at a meeting held on the **12th** day of **September, 2024**.



KELLY LETTERA, CMC, RMC
Township Clerk
Little Egg Harbor Township

r|m|sh|c

Rothstein, Mandell, Strohm,
Halm & Cipriani, P.A.
ATTORNEYS AT LAW

98 East Water Street
Toms River, NJ 08753

o: 732.363.0777
f: 732.905.6555

ADDENDUM TO CONTRACT

THIS ADDENDUM made this _____ day of _____, 2024,
by and between the **TOWNSHIP OF LITTLE EGG HARBOR**, a municipal corporation of
the State of New Jersey, having its principal offices located at 665 Radio Road, Little Egg
Harbor, New Jersey, 08087, hereinafter referred to as "Township," and **SHORE TOP
CONSTRUCTION CORP.**, with a business address of 23 Yellowbrook Road, Freehold, New
Jersey 07728, hereinafter referred to as "Contractor."

WITNESSETH:

WHEREAS, a contract was previously awarded to Shore Top Construction
Corp. for the Recreation and Site Improvements at the Recreation Complex Project; and

WHEREAS, the original contract for said improvements was in the amount of
\$990,206.00; and

WHEREAS, the governing body wishes to authorize Change Order No. 1, which
will result in a decrease of \$10,646.80 in the contract price, representing supplemental work
and final as-built quantity adjustments as shown on Schedule A attached hereto and made a
part hereof, which is an 1.08% decrease for a new total of \$979,559.20; and

WHEREAS, this change order has been recommended by the Township
Engineer and agreed to by the contractor.

NOW THEREFORE, be it agreed between the parties as follows:

1. The Township and the Contractor do hereby amend the original contract
between the parties for the for the Recreation and Site Improvements at the Recreation
Complex Project to provide for a decrease of \$10,646.80 in the contract price, representing

r|m|sh|c

Rothstein, Mandell, Strohm,
Halm & Cipriani, P.A.
ATTORNEYS AT LAW

98 East Water Street
Toms River, NJ 08753

o: 732.363.0777
f: 732.905.6555



| YOUR GOALS. OUR MISSION.

August 13, 2024

VIA EMAIL AND REGULAR MAIL

Kelly Lettera, Township Clerk
Township of Little Egg Harbor
665 Radio Road
Little Egg Harbor, NJ 08087

Re: T&M File No. LEHT-01927
Project Close Out
Recreation and Site Improvements at the Recreation Complex
Township of Little Egg Harbor, Ocean County, NJ

Dear Ms. Lettera:

Enclosed please find the following for the above referenced project:

- Four (4) originals of a Change Order No. 1 (Final) adjusting the contract quantities to the Contractor, Shore Top Construction Corp., based on as-built quantities for the above referenced project. The contract is being decreased from the original contract amount of \$990,559.20 to \$979,559.20, which is an 1.08% decrease.

The enclosed document has been executed by the contractor and T&M as required. After the change order is executed, please return three (3) originals to our office and retain one (1) for the Township's records. By copy I am requesting Melanie Szuba, Township Attorney prepare a resolution suitable for adoption at the next available committee meeting. I trust the above is in order and satisfactory for the Township of Little Egg Harbor to process the enclosed change order.

Should you have any questions relative to this matter, please feel free to contact me at your convenience.

Very truly yours,

JASON A. WORTH, P.E., P.P., C.M.E.
TOWNSHIP ENGINEER

JAW:ls
Enclosures

cc: Rodney Haines, Township Administrator/CFO (via email)
Melanie Szuba, Township Attorney (via email)

G:\Projects\LEHT\01927\Correspondence\KL_JAW_Change Order #1.docx

CHANGE ORDER NUMBER - 1 (FINAL)


| | |
|--------------|---|
| Project | RECREATION AND SITE IMPROVEMENTS AT THE RECREATION COMPLEX |
| Municipality | TOWNSHIP OF LITTLE EGG HARBOR |
| County | OCEAN COUNTY |
| Contractor | SHORE TOP CONSTRUCTION CORP. 23 YELLOWBROOK ROAD FREEHOLD, NJ 07728 |


In accordance with the project Supplementary Specification, the following are changes in the contract.
Location and Reason for Change (Attach additional sheets if required)

Changes required to reflect as-built quantities for the project.

| ITEM NO. AND DESCRIPTION | QUANTITY & UNIT | UNIT PRICE | AMOUNT |
|--|-----------------|-------------|-------------|
| SUPPLEMENTAL WORK | | | |
| 10 HOT MIX ASPHALT 19M64 BASE COURSE, 2.5" THICK | 61 TON | \$100.00 | \$6,100.00 |
| 12 HOT MIX ASPHALT 9.5M64 SURFACE COURSE, 1.5" THICK | 11 TON | \$100.00 | \$1,100.00 |
| 17 TRAFFIC STRIPING, THERMOPLASTIC, 24" WIDE | 65 SF | \$10.80 | \$702.00 |
| REDUCTION | | | |
| 4 FUEL PRICE ADJUSTMENT | 2500 DOLLARS | \$1.00 | \$2,500.00 |
| 5 ASPHALT PRICE ADJUSTMENT | 2500 DOLLARS | \$1.00 | \$2,500.00 |
| 6 EXCAVATION, UNCLASSIFIED | 56 CY | \$10.00 | \$560.00 |
| 7 DGA BASE COURSE, 4" THICK | 28 SY | \$3.00 | \$84.00 |
| 8 DGA BASE COURSE, 6" THICK | 25 SY | \$4.00 | \$100.00 |
| 9 TACK COAT, 64-12 | 211 GAL | \$1.00 | \$211.00 |
| 11 HMA 9.5M64 SURFACE COURSE, 2" THICK | 20 TON | \$100.00 | \$2,000.00 |
| 13 12" X 18" FLUSH PERIMETER CONCRETE CURB | 28 LF | \$35.00 | \$980.00 |
| 14 CONCRETE PAD, REINFORCED, 4" THICK | 196 SY | \$90.00 | \$17,640.00 |
| 16 TRAFFIC STRIPING, LONG LIFE, EPOXY RESIN, 4" WIDE | 36 LF | \$1.80 | \$64.80 |
| 19 WOVEN STABILIZATION FABRIC | 1375 SY | \$2.00 | \$2,750.00 |
| 20 CHAIN LINK FENCE, 8' FENCE | 28 LF | \$100.00 | \$2,800.00 |
| 27 PICKLEBALL WINDSCREEN, 8' HIGH | 129 SF | \$13.00 | \$1,677.00 |
| 33 DECORATIVE RIVER STONE, 4" THICK | 9 SY | \$30.00 | \$270.00 |
| 34 PERMEABLE WEED BARRIER | 9 SY | \$2.00 | \$18.00 |
| A.3 EXCAVATION, UNCLASSIFIED | 123 CY | \$10.00 | \$1,230.00 |
| A.4 HMA 9.5M64 SURFACE COURSE, 2" THICK | 8 TON | \$110.00 | \$880.00 |
| A.5 DGA BASE COURSE, 4" THICK | 178 SY | \$3.00 | \$534.00 |
| EXTRA WORK | | | |
| E-1 ELECTRIC FOR PAVILION | 1 LS | \$18,250.00 | \$18,250.00 |

| | | | |
|--|--------------|--------------------|--------------|
| Amount of Original Contract | \$990,206.00 | Supplemental/Extra | \$26,152.00 |
| Adjusted Amount Based on Change Orders | \$979,559.20 | Reduction | \$36,798.80 |
| % Change in Contract | -1.08% | Total Change | -\$10,646.80 |
| [(+) Increase or (-) Decrease] | | | |


 Jason A. Worth, P.E., Township Engineer

 (Residing Officer)


 (Contractor)

8/13/24
 (Date)

 (Date)
8/12/24
 (Date)