RESOLUTION NO. 2016– 61

RESOLUTION OF THE TOWNSHIP OF LITTLE EGG HARBOR, COUNTY OF OCEAN, STATE OF NEW JERSEY, AUTHORIZING THE EXECUTION OF CHANGE ORDERS TO THE CONTRACT WITH T&M ASSOCIATES FOR THE NFWF MARSH RESTORATION PROJECT

WHEREAS, a contract was previously awarded to T&M Associates for the NFWF Marsh Restoration Project; and

WHEREAS, the original contract for said improvements was in the amount of $309,310.00; and

WHEREAS, the governing body wishes to authorize Change Order No. 1, which will result in an increase in $22,330.00 in the contract price, consisting in an increase for sediment sampling changes; and

WHEREAS, the governing body wishes to authorize Change Order No. 2, which will result in an increase of $76,975.00 in the contract price, consisting of an increase in $54,875.00 for the provision of physical characterization of the proposed marsh restoration areas, which is a requirement of the NJDEP permits and $22,100.00 for Hydraulic and Hydrologic Analysis of Iowa Court which is required to provide engineering measurements of existing flood conditions; and

WHEREAS, the additional funds necessary for the change order come from the NFWF Grant and are not taxpayer funded; and

WHEREAS, it is the desire of the governing body to authorize the execution of this change order.

NOW, THEREFORE, BE IT RESOLVED, by the governing body of the Township of Little Egg Harbor, County of Ocean, State of New Jersey as follows:

GILMORE & MONAHAN
A Professional Corporation
COUNSELLORS AT LAW
Allen Street Professional Center
Ten Allen Street
P.O. Box 1540
Toms River, New Jersey 08754

1. That the governing body does hereby authorize the execution of Change Order No. 1 adjusting the contract with T&M Associates for the NFWF Marsh Restoration Project which will result in an increase of $22,330.00 in the contract price, consisting of an increase for sediment sampling changes.

2. That the governing body does hereby authorize the execution of Change Order No. 2 adjusting the contract with T&M Associates for the NFWF Marsh Restoration Project which will result in an increase of $76,975.00 in the contract price, consisting of an increase in $54,875.00 for the provision of physical characterization of the proposed marsh restoration areas, which is a requirement of the NJDEP permits and $22,100.00 for Hydraulic and Hydrologic Analysis of Iowa Court which is required to provide engineering measurements of existing flood conditions.

3. That together, Change Order Numbers 1 and 2 increase the total contract amount by $99,305.00.

4. That the Mayor is hereby authorized to execute and the Township Clerk to attest to an addendum to the contract with T&M Associates in accordance with the provisions of this resolution.

5. That a certified copy of this resolution, together with a copy of Change Orders No. 1 and No. 2, be forwarded to the Chief Financial Officer and T&M Associates.

Motion to Approve: Gormley Second: Kehm

Roll Call:

Gormley	yes
Kehm	yes
Kobryn	yes
Schlick	yes
Stevens	yes

GILMORE & MONAHAN
A Professional Corporation
COUNSELLORS AT LAW
Allen Street Professional Center
Ten Allen Street
P.O. Box 1540
Toms River, New Jersey 08754

CERTIFICATION

I, DIANA K. MCCRACKEN, RMC, Municipal Clerk of the Township of Little Egg Harbor do hereby certify that the foregoing resolution was duly adopted by the Township of Little Egg Harbor Township Committee at a meeting held on the 11th day of February, **2016.**

Diana K. McCracken, RMC

DIANA K. MCCRACKEN, Township Clerk
Little Egg Harbor Township

GILMORE & MONAHAN
A Professional Corporation
COUNSELLORS AT LAW
Allen Street Professional Center
Ten Allen Street
P.O. Box 1540
Toms River, New Jersey 08754